
DOTE ‐ Steet Rehabilitation Construction Services ‐ RFPENGSRCS#1/2018
Schedule by Street

Street Name Area of Work Start  Finsh

Bond Hill

Joseph St. Reading Rd.‐ West Terminus 5/4/18 10/11/18

Northampton Dr. East Terminus‐ Reading Rd 5/4/18 10/11/18

Regent Av. Matlock Av.‐     West Terminus 5/4/18 10/11/18

Rhode Island Av. Ross Av.‐    Seymour Av 5/4/18 10/11/18

Towne St. Paddock Rd.‐ Corporation Line 5/4/18 10/11/18

Yarmouth Av. Reading Rd.‐   West Terminus 5/4/18 10/11/18

Yarmouth Pl. Joseph St.‐ Yarmouth Av 5/4/18 10/11/18

Spring Grove Village

Burr Oak St. Chickering Av.‐ Pavement Chang East of N. Edgewood Av. 3/30/18 9/20/18

Burr Oak St. N. Edgewood Av.‐ East Epworth Av. 3/30/18 9/20/18

Derby Av. Mitchell Av.‐ Winton Rd. 3/30/18 9/20/18

East Epworth Av. N. Edgewood Av.‐ Winton Rd. 3/30/18 9/20/18

Hand Av. N. Edgewood Av.‐ Winton Rd 3/30/18 9/20/18

Mellwood Av. Derby Av.‐     Station Av. 3/30/18 9/20/18

Roselawn

Amberlawn Av. Production Dr.‐ Reading Rd. 5/4/18 10/11/18

Crest Hill Av. East Terminus‐ Dawn Rd. 5/4/18 10/11/18

Dawn Rd. Crest Hill Av.‐ North Terminus 5/4/18 10/11/18

Edgemont Rd. Section Rd.‐ Corporation Line 5/4/18 10/11/18

Losantiville Av. Corporation Line.‐ Reading Rd 5/4/18 10/11/18

Newbedford Av. Summit Rd.‐    North Terminus 5/4/18 10/11/18

Pelham Pl. Newbedford Av.‐ North Terminus 5/4/18 10/11/18

Stillwell Rd. Summit Rd.‐    North Terminus 5/4/18 10/11/18

Winton Hills

Gardenhill Ln. South Terminus‐ Winneste Av. 3/30/18 9/20/18

Gwinett Rd. Winneste Av.‐ Winton Ridge Ln 3/30/18 9/20/18

Highland Ridge Dr. Center Hill Av.‐ North Terminus 3/30/18 9/20/18

Topridge Pl. East Terminus‐ Winneste Av 3/30/18 9/20/18

Townevista Dr. South Terminus‐ Center Hill Av. 3/30/18 9/20/18

Winneste Av. Dutch Colony Dr.‐ North Terminus 3/30/18 9/20/18


